Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-4940
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Setup	USN-1	As an IT admin, I can gather procurement requirements and standard laptop specifications from stakeholders.	2	High	
Sprint-1		USN-2	As an employee, I can see a Standard Laptop item in the Service Catalog and submit a request.	1	High	
Sprint-1	Flow Design	USN-3	As an IT admin, I can define the Flow Designer trigger conditions for standard laptop requests.	3	High	
Sprint-1		USN-4	As a manager, I can approve or reject a laptop request through the approval logic.	3	High	
Sprint-1		USN-5	As an IT admin, I can handle rejected or exceptional requests in the flow.	3	Medium	
Sprint-2	Automation	USN-6	As a procurement team member, I receive an automatically created procurement task for each approved request.	2	High	
Sprint-2		USN-7	As an employee, I receive email notifications at each stage of my laptop request.	2	Medium	
Sprint-2		USN-8	As an employee, I can track the request status, which updates automatically.	2	Medium	
Sprint-2		USN-9	As an IT admin, I can integrate the flow with vendor and inventory checks.	4	Low	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Testing	USN-10	As a tester, I can test the flow end-to-end to confirm standard laptop orders run without manual steps.	5	High	
Sprint-2	Deployment	USN-11	As an IT admin, I can deploy the flow to production and document it.	5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	29 Sep 2026	04 Oct 2026		
Sprint-2	20	6 Days	05 Oct 2026	10 Oct 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts